

Nonmotorized Transportation Plan (NMTP) – General Schedule - 2010

Date	Full Committee	Subcommittee	Staff	Planning Commission
January	Project Kickoff: Discuss Overall Goals, Review Schedule, Appoint Subcommittee, Discuss Public Input Processes, General Brainstorming Session		Data Collection and Analysis: Review current plans and policies, collect data from affected agencies and other stakeholder groups, field survey, prepare report, refinement of report details	The Planning Commission will provide general oversight regarding how the NMTP relates to the 2002 Master Plan and the 2008 Master Plan Update
February				
March		Meeting #1 – Review Data Collection and Analysis report, discuss public input process		
April	Review Data Collection and Analysis report, finalize public input process			
May				
June		Meeting #2 – Review Preliminary Draft of NMTP and provide comment	Host Public Workshops , continue work on Draft of NMTP	
July	Review Draft of NMTP			
August				
September		Meeting #3 – Review Final Draft of NMTP	Refine Final Draft of NMTP	
October	Review and Endorse Final Draft of NMTP			
November	Planning Commission Reviews and Recommends for Adoption NMTP; refinement by staff			
December	Township Board Adopts NMTP; final edits by staff			